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Project Dashboard

Project Name

SDC Program

OB2 Heat Reduction

Scope
Schedule
Budget

(completed)

SDC Facilities

(completed)

SDC Network Core

(completed)

SDC Firewall Infrastructure

(completed)

SDC Storage Infrastructure

(completed)

CTS Cloud Utility

(completed)

CTS Move Phase 1

(completed)

Virtual Tape Library

(completed)

SDC Facilities Phase 2

(completed)

SDC Network Core Phase 2

SDC Move Phase 2

OB2 Equipment Room

OB2 Decommissioning

Migrate WSP to SDC

(completed)

L

Scope Key:
= No issues are impacting scope

Y = Issues are being tightly managed, but may impact scope
E = Unresolved issues are preventing progress of identified scope

Schedule Key:
= On schedule

Y = Key milestones are more than 2 weeks late
& = Key milestones are more than 8 weeks late

* SDC Firewall Infrastructure budget/actuals continue beyond implementation to span the first maintenance cycle.

Baseline Budget

Actuals as of

as of 12/2013 10/01/2015
Phase Budget Actuals
SDC Program $5,850,823 $4,568,442
OB2 Heat Reduction
SDC Facilities $4,367,307 $6,408,300
SDC Network Core $8,592,141 $8,245,070
SDC Firewall Infrastructure* $3,671,579 $2,043,532
SDC Storage Infrastructure $4,294,613 $3,681,335
SDC Cloud Utility $1,000,000 $732,561
CTS Move Phase 1 $4,757,049 $2,906,723
Virtual Tape Library $1,950,000 $733,863
SDC Facilities Phase 2 $3,714,510 $2,848,073
SDC Network Core Phase 2 $1,750,000 $1,232,560
SDC Move Phase 2 $8,022,269 $1,895,909
OB2 Equipment Room $1,000,000
OB2 Decommissioning $1,500,000
Migrate WSP to SDC $2,000,000 $757,406
Total $52,470,291 $36,053,775

Budget Key:

= Planned spending is within 5% to 10% of agreed upon budget
Y = Planned spending is within 11% to 20% of agreed upon budget
E = Planned spending is greater than 20% of agreed upon budget
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SDC Projects Status

Project

Planned for Next
Reporting Period
(Sep 14 — Sep 25)

Status of Work Performed
this Reporting Period
(Sep 14 — Sep 25)

Planned for Next
Reporting Period
(Sep 28-0Oct 9)

SDC Program

¢ No activity planned.

¢ No activity planned.

¢ No activity planned.

SDC Move Phase 2

Continue the progress
of Phase 1 by moving
additional CTS
equipment to the SDC.

Customers
e DSHS
e Continue decommission of equipment in
OB2.
CTS Server Moves
e Other Servers
e Complete Decomm Group 26.

Security Projects
e |PSec Site-to-Site/Branch Office

e Continue to schedule migrations.
e SSL VPN
e Establish Juniper device decommission
date.
e Secman
e Complete phase 3 migration.

CTS Network Projects
e Access Layer and 6509 migration Project
¢ Continue to decommission ports and
devices.
¢ Continue to analyze VLANS to prepare for
future migrations.

Customers
e DSHS
e Continued decommission of equipment in
OB2.
CTS Server Moves
e Other Servers
e Completed Decomm Group 26.

Security Projects
e |PSec Site-to-Site/Branch Office

e Continued to schedule migrations.
e SSL VPN
e Juniper device decommission date will be
determined by IPSec migration completion.
e Secman
e Phase 3 migration completed on 9/16.

CTS Network Projects
e Access Layer and 6509 migration Project
¢ Continued to decommission ports and
devices.
¢ Continued to analyze VLANS to prepare for
future migrations.

Customers
e DSHS
e Complete decommission of equipment in
0OB2.
CTS Server Moves
¢ Other Servers
e Schedule Decomm Group 27 pending the
completion of new card reader system in
0oB2.
Security Projects
¢ |PSec Site-to-Site/Branch Office
e Continued to schedule migrations.
e SSL VPN
e Establish Juniper device decommission
date when IPSec migrations are complete.
e Secman
e Decommission SecMan equipment from
OB2.
CTS Network Projects
o Access Layer and 6509 migration Project
¢ Continue to decommission ports and
devices.
e Continue to analyze VLANS to prepare for
future migrations.

OB2 Equipment Room

Work with DES and
DSHS on new space.

e Work with divisions to update tracking logs.
o Update report.

e Work with divisions to update tracking logs.
o Update report.

e Work with divisions to update tracking logs.
e Update report.

0OB2
Decommissioning

Discontinue use of OB2.

CTS Network Projects
e Vendor Trunk project
o Continue to migrate circuits and process
disconnect orders.
e SMON Relocation project
e Schedule the remaining migrations.
e Complete migrations for DFW, DOL, DOH,
LTS and DSHS Forum Building.

CTS Network Projects
¢ Vendor Trunk project
o Continued to migrate circuits and process
disconnect orders.
e SMON Relocation project
¢ Rolled back the DOL migration.
e Scheduled remaining migrations except for
DNR.
e Completed migrations for DFW, DOH, LTS
and DSHS Forum Building.

CTS Network Projects
¢ Vendor Trunk project
¢ Continue to migrate circuits and process
disconnect orders.
e SMON Relocation project
e Perform PERC migration.
e Reschedule the DOL migration.
e Schedule the DNR migration.
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Project

Planned for Next
Reporting Period
(Sep 14 — Sep 25)

Status of Work Performed
this Reporting Period
(Sep 14 — Sep 25)

Planned for Next
Reporting Period
(Sep 28— 0ct 9)

e Campus Fiber Network project
e Work with customers to confirm schedule
for the next 3 migrations.

Campus Fiber Network project

e Worked with customers to proceed with
finalizing the scheduling the next 3
migrations.

e Campus Fiber Network project
¢ Finalize coordination for the next 3
migrations.

Migrate WSP to SDC

Plan and execute the
first phase of migrating
the WSP data center to
the SDC.

e Schedule meeting to review remaining project
sprints.

Scheduled meeting to review remaining
project sprints.

Supported the installation of circuits inside the
SDC.

e Meet to review remaining project sprints.

e Continue to support the installation of circuits
inside the SDC.

External Project Collaboration

Project

Planned for Next
Reporting Period
(Sep 14 — Sep 25)

Status of Work Performed
this Reporting Period
(Sep 14 — Sep 25)

Planned for Next
Reporting Period
(Sep 28 — Oct 9)

Firewall Migrations

Migrate or decommission
approximately 107
firewalls.

¢ No activity planned.

No activity planned.

e No activity planned.

DES Print Relocation
Project

Provide support to DES
regarding implementation
of new print service.

o Continue customer testing.
e Continue construction to secure the warrant
vault.

Continued customer testing and resolved font
issues.

Completed construction to secure the
Production Services’ Warrant Vault.

¢ Continue customer testing.

e Monitor Warrant Vault barrier construction
contract closeout.

e \Work with Production Services, Internal
Facilities, and Field Services to confirm move
plans.
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Top Issues *
Issue Key: Green = Issue does not require action within 30 days, Yellow = Issue requires action within 30 days, Red = Issue requires action within 10 days or less

Issue .. . Priority| Opened NS Uelte/els .
4 Summary Description Assigned RY.G)| Datelb Review | Resolution Comments/Resolution Status
T y Date Date

259 Need to mitigate both CTS and customer FTE constraints |Heidi l 9/27/13 10/31/15 10/31/15 |Multiple competing projects and staff  |Open
for planning and executing A la Carte moves. turn-over indicates this will continue to

be an issue that needs mitigation.

N/A Several Firewall migrations are dependent on customer David M. l 11/15/14 10/31/15 11/30/15 |Additional dependencies were Open
migrations to the new SSL VPN product. This will delay identified and must be addressed prior
the completion of the Firewall project beyond original to moving the VPN concentrator.
estimates. WaTech is working with DOC to

schedule branch office migrations.

N/A The IPSEC VPN project did not complete migrations on David M. Y 4/1/15 10/31/15 10/31/15 |The strategy has changed to move the |Open

schedule. existing hardware from OB2 to the
SDC and complete the migrations.

N/A There is a need for formal documentation regarding the Heidi Y 2/26/15 10/31/15 10/31/15 |Waiting for DES to return signed Open
transition of OB2 management from WaTech to DES. document or a proposed alternate.

N/A DES is currently projecting PRINT to migrate to Tumwater |Heidi Y 2/26/15 10/31/15 10/31/15 |Internal testing has completed Open
on October 17, 2015. This will require WaTech support successfully and the customer (DSHS)
infrastructure to remain in OB2 beyond June 30" is currently testing.

Issues Closed this Period
— Next Target
Isiue Summary Description Assigned l(DFgl?(”ct;))/ 82&%3 Review | Resolution Resolution Status
T Date Date
Change Requests *
No. Description Requestor Request Assigned Cost Schedule Status
Date Impact Impact

N/A

Status (Submitted, Proposal, Approved, Opened, Resolved, Verified, Closed)
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Top 3 Risks *
©
> |« S | 2 g ¢
2585 | § Bss
55 (352 | £ B1F
ID Risk Description xo |4=| - 0 < =0 Risk Mitigation Comment & Action Assigned To
1 Because the project is large and Man |1 R o Apply project management best practices to manage | Ongoing Sr. Project
includes substantial logistical the effort. Manager
cha_llenges |nvc_JIV|n_g multiple . o Break the work down into small and logical units.
projects/agencies, interdependencies S )
will be complex and could be o Use tools to track tasks, dep_endenues, issues, r_nsks,
overlooked. etc. and automatg the planning and communications
as much as possible.
o Implement migration approaches that minimize
impacts of system dependencies, such as spanning
the network between the OB2 and SDC data centers.
2 Even though the scope was reduced to | Res 1 R o Request funding for unfunded projects Ongoing CFO
better m_atch t_hg budget, funding still o ldentify other funding sources (if possible)
may be insufficient. .
o Reduce project scope
o Back-log unfunded projects
3 Resource Conflicts — Program relies on | Res 1 Ri Y o Provide clear management guidance on priorities and | Ongoing Sr. Project
functional staff with competing carefully manage functional staff to minimize conflicts Manager
priorities. in priorities and work tasks.
o Expand resource management and track task
assignments to the resource level. Identify areas in
the plan where resource loading indicates a problem
and take appropriate action.

Risk Category = (Res)ources; (Man)agement; (Tec)hnology; (Fun)ctional; (Dev)elopment; (Into)effaces; (Sec)unity; (Use)ability; (Ava)liability; (Per)romance; (Cap)acuity;

(Sac)liability; (Ext)renal.

Level of Impact Key: Likelihood Key:

1=major impact = Low.
2=significant impact Y = Moderate
3=minor impact [ = High

0=no impact

Schedule Key:

= on schedule

Y = Less than 30 days behind schedule
caution)

E: More than 30 days behind schedule
(warning)

Ability to Meet Deadline Key:

= based on current information, it appears
manageable

Y = there are significant obstacles or areas of
uncertainty or concerns

[ = there are clearly identifiable threats or
deterioration of ability to manage and control



